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OFFICE OF THE PRESIDENT 
TEXAS EASTERN UNIVERSITY 
100 EAST BERTA TYLER, TEXAS 75701 • 214/595-0711 
February 2, 1976 
To: Board of Regents, Texas stern University 
From: James H. Stewart, J 
Subject: Administrative Notes 
I. Spring Semester 1976 Official E llment 
The official head count enrollment for the Spring Semester 
1976 is 1,229. This amounts to a 10.92 percent increase 
over the enrollment for the Spring Semester 1975 and a 
1.15 percent increase over the enrollment for the Fall 
Semester 1975. Actual enrollment for the present semester 
is 1,237 which includes eight audit students who are not 
counted in official tabulations. 
II. February 18, 1976 Board of Regents Meeting 
As you are aware, February 18, 1976 has been set as the 
date for the Board of Regents meeting when the board will 
receive and consider bids on the issuance of $1,750,000 
Texas Eastern University Combined Fee Revenue Bonds, Series 
1976. Committee meetings will begin at 2:00 p.m. with the 
board meeting beginning at 3:00 p.m. 
III. Report from Resident Engineer 
Attached is a report from our director of physical plant 
and resident engineer for the week ending January 30, 1976. 
JHS:rc 
Attachment 
CONSTRUCTION PROGRESS REPORT 
Week Ending: January 30, 1976 
All work activities continue to progress well and on schedule due to 
good weather and no unusual interruptions. Additional pouring of 
washed concrete flooring has been done under the overhead connection 
between the Administration and Science/Math buildings. Brick work is 
virtually complete. All buildings are weathered-in except for the 
first floor of the Administration building on which exterior doors 
have not yet been installed. 
Student Center: This building is being heated and interior partitions are in place. 
Interior painting is near complete and interior wood doors are hung and 
stained. Restroom tile work is near completion and some plumbing 
fixtures have been installed. The central wood floor is approximately 
95% complete. Snack bar ceiling has been finished and electric lights 
are operational. Electric rough-in work is complete and trimming out 
is underway. Some casework installation has begun and the carpet is 
on hand. 
Administration: Interior glass partitions are now being installed. Interior doors have 
been hung and staining is in process. Interior painting on the first 
floor is near complete and is in process on the second and third floors. 
Electrical rough-in work is complete and are prepared to begin the 
trimming out work soon. Restroom tile work is underway and some 
plumbing fixtures have been installed. Installation of spline type 
ceilings is near complete. Elevator work is progressing satisfactorily. 
Ilitience/Math: Building is now being heated. All exterior walls are in place and 
exterior doors have been hung, including those on the first floor along 
the covered walkways. Drywall work is showing significant progress on 
the north end of both floors. Tape/float work is proceeding rapidly 
elsewhere. Carpet and casework are on hand although installation hasn't 
begun. Insulation of mechanical room piping is proceeding on schedule. 
Physical Plant: Exterior front door is in place. Interior painting is near complete. 
Electrical work is underway in earnest and progressing well. Casework 
is on hand. The final tape/float work is underway. 
Power Plant: Electrical work is very near complete. Boilers are operational and no 
unusual problems have arisen. Exterior doors have been hung and locksets 
are operational. In all, progress has been good at this building. 
Site Work: Parking Lot No. 1 and the connecting drive to the Spur have been 
paved. The parking lot at the Physical Plant and adjacent driveways 
have also been paved. Additional sidewalks near the main parking lots 
have been poured. Site work progress is considered satisfactory at 
this point. 
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